COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2017

ESTI MATE SUMVARY 09: 52: 49
CONTI D: C19593 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19593- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 115.0 DAYS TIVE ALLOW 120 WORK DAYS
SHI5 SHERI DAN RESURFACI NG 25TH PERCENT TI ME: 95. 83 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA095A- 017
SHI5 SHERI DAN RESURFACI NG 25TH
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON ADANB
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 11/ 30/ 2017 DATE TI ME STARTED 05/30/2017
2500 E BRANNAN VAAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 3,513, 455. 89 PARTI Cl PATI NG $ 3, 359, 097. 49 $ 295, 932. 28
AWARD PRQIECT AMT: $ 3,512, 564.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 61% TOTAL EARNI NGS 3,359, 097. 49 295, 932. 28
FUNDS AVAI LABLE: $ 154, 358. 40 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,359, 097. 49 295, 932. 28
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -52,688. 47 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 306, 409. 02 295, 932. 28
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3, 306, 409. 02 295, 932. 28
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 205,932.28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19593

PCN: 19593-BI D

PRQJECT: STA095A- 017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00201

*Renoval of Curb

0025 202-00202

*Renoval of CQutter

0030 202-00203

*Renoval of Curb and CQutter

0035 202-00206

*Renoval of Concrete Curb Ranp

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00220

Renoval of Asphalt Mat

0050 202-00240

0055 202-00250 *Renoval of Pavenent Marking

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 300. 00000
182. 000
SY
35. 20000
250. 000
SY
11. 00000
45. 000
LF
10. 20000
86. 000
LF
67. 00000
2,894. 000
LF
10. 20000
249. 000
SY
81. 00000
171. 000
SY
11. 00000
75. 000
SY
130. 00000
80, 584. 000
SY
4. 40000
1, 181. 000
SF

2. 05000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 100

[y

. 000

182. 000
0. 000
182. 000

250. 000
0. 000
250. 000

45. 000
0. 000
45. 000

86. 000
0. 000
86. 000

2,894. 000
0. 000
2,894. 000

249. 000
0. 000
249. 000

171. 000
0. 000
171. 000

75. 000
0. 000
75. 000

80, 584. 000
0. 000
80, 584. 000

0. 000
809. 000
809. 000

Page 2
ESTI MATE RUN 12/ 07/ 2017

09: 52: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 130. 00
11, 300. 00
0. 00
6, 406. 40
0. 00
2, 750. 00
0. 00
459. 00
0. 00
5, 762. 00
0. 00
29, 518. 80
0. 00
20, 169. 00
0. 00
1, 881. 00
0. 00
9, 750. 00
0. 00
354, 569. 60
1, 658. 45
1, 658. 45



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00830 *Removal of Traffic Signal Face 52. 000 48. 000
EACH 4.000 240. 00
60. 00000 52. 000 3,120. 00
0065 202-04005 *C ean Val ve Box 80. 000 0. 000
EACH 69. 000 5,175. 00
75. 00000 69. 000 5,175.00
0070 202-04010 *COean Inlet 39. 000 39. 000
EACH 0. 000 0. 00
150. 00000 39. 000 5, 850. 00
0075 203-01597 *Pot hol i ng 10. 000 1. 000
HOUR 0. 000 0.00
170. 00000 1. 000 170. 00
0080 208-00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
15. 60000 30. 000 468. 00
0085 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 510. 00000 2.000 3, 020. 00
0090 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0095 208- 00052 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208- 00053 StormDrain Inlet Protection (Type I) StormDrain Inlet 0. 000 0. 000
Protection
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 20. 000 14. 000
DAY 4. 000 1, 320. 00
330. 00000 18. 000 5, 940. 00
0125 210- 00090 *Reset Del i neator 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0135 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 210-04010 *Adj ust Manhol e 148. 000 65. 000
EACH 66. 000 71, 940. 00
1, 090. 00000 131. 000 142, 790. 00
0145 210- 04020 *Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0150 210- 04050 *Adj ust Val ve Box 160. 000 70. 000
EACH 69. 000 47, 610. 00
690. 00000 139. 000 95, 910. 00
0155 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 100 4, 560. 00
45, 600. 00000 0. 100 4, 560. 00
0160 213-00003 Mil chi ng (Weed Free) 0. 100 0. 000
ACRE 0. 100 2,260. 00
22, 600. 00000 0. 100 2,260. 00
0165 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 78. 000 0. 000
TON 3. 400 544. 00
160. 00000 3. 400 544. 00
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 155. 780 148. 770
TON 7.010 2,874.10
410. 00000 155. 780 63, 869. 80
0180 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 10, 776. 990 10, 776. 990
TON 0. 000 0. 00
124. 00000 10, 776. 990 1, 336, 346. 76
0185 412- 00600 *Concrete Pavenent (6 |nch) 142. 000 142. 000
SY 0. 000 0. 00
35. 40000 142. 000 5, 026. 80
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0195 608- 00000 *Concrete Sidewal k 579. 000 486. 000
SY 0. 000 0. 00
35. 40000 486. 000 17, 204. 40
0200 608-00010 *Concrete Curb Ranp 723. 000 723. 000
SY 0. 000 0. 00
260. 00000 723. 000 187, 980. 00
0205 608-00015 *Det ect abl e War ni ngs 381. 000 381. 000
SF 0. 000 0. 00
40. 70000 381. 000 15, 506. 70
0210 608-10010 *Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0215 609-21010 *Curb and CQutter Type 2 (Section I-B) 174. 000 174. 000
LF 0. 000 0. 00
31. 50000 174. 000 5,481. 00
0220 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 279. 000 1, 279. 000
LF 0. 000 0. 00
32. 80000 1, 279. 000 41, 951. 20



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-24100 *Qutter Type 2 (Variable) 86. 000 86. 000
LF 0. 000 0. 00
67. 00000 86. 000 5,762.00
0230 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
3, 500. 00000 0. 750 2,625.00
0235 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 30. 000 756. 00
25.20000 30. 000 756. 00
0240 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 614- 70150 *Pedestrian Signal Face (16) (Countdown) 46. 000 46. 000
EACH 0. 000 0. 00
2, 000. 00000 46. 000 92, 000. 00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 8, 080. 00
1, 010. 00000 8. 000 8, 080. 00
0255 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 380. 00000 2.000 2,760.00
0260 614-72863 *Pedestri an Push Button Post Assenbly 5. 000 4. 000
EACH 0. 000 0. 00
2, 240. 00000 4.000 8, 960. 00
0265 614-72875 *Loop Detector Wre 2,828. 000 1, 940. 000
LF 888. 000 3, 818. 40
4. 30000 2,828. 000 12, 160. 40
0270 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 050 1, 815. 00
36, 300. 00000 0. 950 34, 485. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
294, 900. 00000 1. 000 294, 900. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19593- BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01103 *Public Information Services (Tier I11) 1. 000 0. 875
LS 0.125 1, 750. 00
14, 000. 00000 1. 000 14, 000. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 119. 000 0. 000
GAL 119. 000 10, 472. 00
88. 00000 119. 000 10, 472. 00
0290 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 188. 000 188. 000
GAL 0. 000 0. 00
55. 00000 188. 000 10, 340. 00
0295 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 681. 000 397. 000
SF 4, 499. 000 60, 736. 50
13. 50000 4,896. 000 66, 096. 00
0300 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 419. 000 0. 000
SF 193. 000 2,393. 20
12. 40000 193. 000 2,393. 20
0305 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 6, 546. 000 232. 000
Li ne
) SF 4,382. 000 35, 275. 10
8. 05000 4,614. 000 37,142.70
0310 630-00000  *Fl aggi ng 1, 250. 000 779. 000
HOUR 244.750 6, 167. 70
25.20000 1, 023. 750 25, 798. 50
0315 630- 00003 *Uni formed Traffic Control 500. 000 376. 500
HOUR 100. 750 8, 664. 50
86. 00000 477. 250 41, 043. 50
0320 630- 00007 *Traffic Control Inspection 67. 000 55. 000
DAY 12. 000 1,212. 00
101. 00000 67. 000 6, 767. 00
0325 630-00012 *Traffic Control Managenent 80. 000 49. 000
DAY 18. 000 15, 480. 00
860. 00000 67. 000 57, 620. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19593- BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 19. 800
EACH 0. 000 0. 00
70. 00000 19. 800 1, 386. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 100. 800
EACH 0. 000 0. 00
50. 00000 100. 800 5, 040. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 23. 000 20. 700
EACH 0. 000 0. 00
50. 00000 20. 700 1, 035. 00
0350 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 000. 00000 3. 600 18, 000. 00
0355 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 010. 00000 2.700 2,727.00
0360 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 32. 400
EACH 0. 000 0. 00
20. 10000 32. 400 651. 24
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
40. 20000 0. 000 0. 00
0370 630-80380 *Traffic Cone 250. 000 225. 000
EACH 0. 000 0. 00
8. 05000 225. 000 1,811. 25
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Temporary) EACH 0. 000 0. 00
15, 100. 00000 0. 900 13, 590. 00
0380 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
17, 900. 00000 1. 000 17, 900. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 3, 100. 000 3, 085. 580
FA 0. 330 0.33
1. 00000 3, 085. 910 3,085.91
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,963.510 7,963.510
F A 0. 000 0. 00
1. 00000 7,963.510 7,963.51
0410 700-70023 F/ A On- The-Job Trai nee 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/' A Quality Incentive Paynent 43, 928. 370 43, 928. 370
FA 0. 000 0. 00
1. 00000 43, 928. 370 43, 928. 37
0420 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Hotel Voucher 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19593-BI D ESTI MATE RUN 12/ 07/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0004 09: 52: 49
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 210-00860 Res Ped Push Button CMO #4 - Res Ped Push Button 0. 000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0.00

CAT NO0400

0445 620- 00002

0450 620-00012

0455 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200

EACH

EACH

CAT 0400

CURRENT AMI  $ 3,393, 855.89 %

295,932.28$ 3,239,497.49

1. 000 1. 000
0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
1. 000 1. 000
0. 000 0.00
57, 000. 00000 1. 000 57, 000. 00
1. 000 1. 000
0. 000 0.00
2,600. 00000 1. 000 2,600. 00
CURRENT AMI  $ 119, 600. 00 $ 0.00$ 119, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 3,513,455.89 $

295,932.28$ 3,359,097.49



